

Prudentia

Quarterly report to LTC and other relevant stakeholders – Second quarter, June 2018

Context: For background to the Prudentia generic shell project, and progress of this project during 2017 and the first quarter of 2018, please refer to the first quarter report tabled to the LTC March, 2018.

The Prudentia Advisory Group (PAG) current members are: Carole Steketee (Director, LTO), Ainslie Robinson (Chair of the PAG and trialling the LTO’s GCLT data in Prudentia), Frank Bate (maintaining established SoMF Prudentia shell), Lisa Goldacre and Helen Rogers (trialling the AESC’s TPP data in Prudentia), Suzanne Kelly (trialling BA data), William Gibson (trialling Physio data), and Nick Arnold (Software Engineer). This group continues to meet fortnightly and using the AGILE approach, updates and plans work on the Prudentia system.

Schools/areas currently involved in Prudentia generic shell testing and curriculum data entry: LTO; AESC; A&SF; Physio; SoN&MF; SoES.

***Pipeline Schools/areas:** SoNS; A&SF (Arch.); SoBF.

Second quarter 2018 achievements: The second quarter has been very productive with all discrete slated objectives achieved **(1)**, ongoing objectives continuing well to plan **(2)**, and some new achievements that were not projected, but have developed from needs identified by the PAG and put in place for the benefit of the project **(3)**, as follows:

1)	<ul style="list-style-type: none">• Supported and progressed pre-work of SoN&M to advance their plan to come on board with testing• Student survey (SoMF) completed assessing usage and satisfaction with Prudentia; 200+ responses; overwhelmingly positive student feedback; SoMF to disseminate findings in due course• Updates to SoMF shell as per specific requests from School• Adjustment of generic shell to make areas associated with/below level 5 non-mandatory providing greater flexibility to users.
2)	<ul style="list-style-type: none">• Working with A&S and Physiotherapy academics to drill down to more granular levels of a single course as the testing phase requires more granularity (they already have broad data entered)• With Sally Robertson - progress data development for SoN new program• With Sarah McGann (A&S) - develop pre-work for Architecture program to be built into Prudentia• Continue to support SoMF in the maintenance and improvement of their Prudentia shell.
3)	<ul style="list-style-type: none">• Began to establish governance mechanisms• Created and disseminated special spreadsheet tool that facilitates the collection and pre-work involved in preparing curriculum items for data entry into Prudentia• Drafted overarching governance Policy for Prudentia system• Initiated conversations with PCAC about curriculum development and mapping.

**To access pipeline as participant School/area, please contact Dr Ainslie Robinson on the PAG.*

Third quarter 2018 objectives:

- Continue to meet with Schools/areas to support uptake and accurate use of spreadsheet tool
- Continue ongoing objectives (see #2 above)
- Support Schools/areas to input and map data into Prudentia
- Draft template for governance of school-based curriculum mapped in Prudentia
- Trial governance approach in Schools/areas participating in the project
- Continue to work closely with PCAC in the area of curriculum development
- Establish protocols and capabilities for the “Assessment” level in the generic shell
- Complete, test and release to students the GCLT curriculum in Prudentia (this will be the first generic shell to “go live” to students).

For the working group as a whole, the focus remains on the testing phase of the project to make the generic shell as intuitive and user-friendly as possible.